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Addendum No. 2

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99/201 SEPARATION TO 1.5 KM NORTH OF FLORAL AVENUE
UNDERCROSSING.

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on October 4, 2005, instead of the original date of September 27, 2005.

This addendum is being issued to set a new bid opening date as shown herein, revise the Project Plans, the Notice to
Contractors and Special Provisions, and the Proposal and Contract.

Project Plan Sheets 123, 124, 126, 127, 128, 129, 170, 175, 176, 178, 201, 202, 203, 204, 205, and 206 are replaced.
Half-sized copies of the replaced sheets are attached for substitution for the like-numbered sheets.

Project Plan Sheet 170A is added.  Half-sized copies of the added sheet is attached for addition to the project plans.

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED
DAMAGES," is replaced as attached.

In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the following paragraphs are added after the first
paragraph:

"Work in Stage 1A northbound lanes shall be completed by the 55th calendar day after the closure of
the after the closure of the northbound lane No. 1.  Work at other locations shall not commence until
completion of work in Stage 1A northbound lanes, unless otherwise approved by the Engineer.

Work in Stage 1A southbound lanes shall be completed by the 35th calendar day after the closure of the
southbound lane No. 1.  Work at other locations shall not commence until completion of work in Stage 1A
southbound lanes, unless otherwise approved by the Engineer.

Work in Stage 1B shall be completed by 134 hours after placing the temporary railing (Type K) and
shifting the lane No. 1 traffic through the median as shown on the plans.  Work at other locations shall not
commence until completion of work in Stage 1B, unless otherwise approved by the Engineer.

Work in Stage 1C shall be completed by 134 hours after placing the temporary railing (Type K) and
shifting the lane No. 1 traffic through the median as shown on the plans.  Work at other locations shall not
commence until completion of work in Stage 1C, unless otherwise approved by the Engineer."
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In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the fourteenth and fifteenth paragraphs are deleted.

In the Special Provisions, Section 10-1.08, "TIME-RELATED OVERHEAD," the following paragraph is added after the
seventh paragraph:

"Full compensation for additional overhead costs involved in incentive and disincentive provisions to
satisfy internal milestone or multiple calendar requirements shall be considered as included in the contract
items of work involved and no additional compensation will be allowed therefor."

In the Special Provisions, Section 10-1.14, "MAINTAINING TRAFFIC," Lane Closure Chart No. 5 is replaced as
attached.

In the Special provisions, Section 10-1.79, "RAISED PROFILED THERMOPLASTIC TRAFFIC STRIPE," is deleted.

In the Proposal and Contract, the Engineer’s Estimate Items 13, 18, 163, 166, and 168 are revised and Item 161 is deleted
as attached.

To Proposal and Contract book holders:

Replace pages 3, 11 and 12 of the Engineer's Estimate in the Proposal with the attached revised pages 3,
11 and 12 of the Engineer's Estimate.  The revised Engineer's Estimate is to be used in the bid.

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be
made as noted in the NOTICE TO CONTRACTORS section of the Notice to Contractors and Special
Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by UPS overnight mail to Proposal and Contract book holders to ensure that each
receives it.  A copy of this addendum and the modified wage rates are available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

REBECCA D. HARNAGEL, Chief
Office of Plans, Specifications & Estimates
Office Engineer

Attachments



SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES
Attention is directed to the provisions in Sections 8-1.03, "Beginning of Work," 8-1.06, "Time of Completion," 8-1.07,

"Liquidated Damages," and 20-4.08, "Plant Establishment Work," of the Standard Specifications and these special
provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

The work, except plant establishment work, shall be diligently prosecuted to completion before the expiration of the
NUMBER OF WORKING DAYS BID beginning on the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $21,700 per day, for each and every calendar day's delay in
finishing the work, except plant establishment work, after expiration of the number of working days bid, until work requiring
closure of lanes or shoulders on State Highway Route 99 is complete.

The Contractor shall pay to the State of California the sum of $16,700 per day, for each and every calendar day's delay in
finishing the work, except plant establishment work, after expiration of the number of working days bid, if no further lane or
shoulder closures are required on State Highway Route 99 to complete the remaining work.

The Contractor shall diligently prosecute the plant establishment work to completion within the period of time specified
in Section 10-2.04, "Highway Planting," of these special provisions.  The Contractor shall pay to the State of California the
sum of $600 per day, for each and every calendar day's delay in completing the plant establishment work in excess of the
number of working days specified.

In no case will liquidated damages of more than $21,700 per day be assessed.

INCENTIVE AND DISINCENTIVE
Attention is directed to the details shown on the plans and Section 10-1.01, "Order of Work," and Section 10-1.14,

"Maintaining Traffic," of these special provisions whereby work on Stage 1A, Stage 1B, and 1C shall be completed before
the expiration of the time period specified in these special provisions.  Incentives and disincentives shall apply to the
designated portion of work only specified herein. Incentive payments and disincentive deductions shall conform to the
following:

A. Work on Stage 1A northbound lanes shall be completed before the expiration of the 55th calendar day after the
closure of the northbound lane No. 1.  For purposes of determining disincentive deductions or incentive payment,
the work shall be completed through the northbound of Stage 1A, which shall be defined as the reconstruction of
northbound lane No. 1, including reconstruction of the northern approach slab on Floral Avenue Undercrossing, and
available for public traffic with all pavement delineation completed and resetting temporary railing (Type K)
adjacent to public traffic.  The time to complete the designated work shall begin at 6:00 a.m. on the first day of
northbound lane No. 1 closure.  For each and every calendar-day delay beyond the 55th calendar day after the closure
of the northbound lane No. 1, for completing all work in the northbound portion of Stage 1A, a disincentive
deduction of $7,300 per 12-hour increment from the finish time will be deducted from any monies due the
Contractor under the contract.  For each and every calendar day the work is completed before the 55th calendar day
after the closure of the northbound lane No. 1, the Contractor will receive an incentive payment of $7,300 per 12-
hour increments from the finish time.  Portion of the 12-hour increment will be counted as a whole 12-hour
increment used by the Contractor for the purpose of calculating incentives and disincentives.  The maximum total
incentive payment will not exceed $73,000.

B. Work on Stage 1A southbound lanes shall be completed before the expiration of the 35th calendar day after the
closure of the southbound lane No. 1.  For purposes of determining disincentive deductions or incentive payment,
the work shall be completed through the southbound of Stage 1A, which shall be defined as the reconstruction of
southbound lane No. 1, and available for public traffic with all pavement delineation completed for the next stage
and resetting temporary railing (Type K) adjacent to public traffic.  The time to complete the designated work shall
begin at 6:00 a.m. on the first day of southbound lane No. 1 closure.  For each and every calendar-day delay beyond
35th calendar day after the closure of the southbound lane No. 1, for completing all work in the southbound portion
of Stage 1A, a disincentive deduction of $9,800 per 12-hour increment from the finish time will be deducted from
any monies due the Contractor under the contract.  For each and every calendar day the work is completed before
the 35th calendar day after the closure of the southbound lane No. 1, the Contractor will receive an incentive
payment of $9,800 per 12-hour increment from the finish time.  Portion of the 12-hour increment will be counted as
a whole 12-hour increment used by the Contractor for the purpose of calculating incentives and disincentives.  The
maximum total incentive payment will not exceed $98,000.
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C. Work on Stage 1B shall be completed before the expiration of the 122 hours beginning with shifting lane No. 1
traffic through the median as shown on the plans.  For purposes of determining disincentive deductions or incentive
payment, the work shall be completed through Stage 1B, which shall be defined as constructing 9 bridge paving
notches and approach slabs, and treating the bridge decks at the locations shown on the plans with all pavement
delineation and resetting temporary railing (Type K) adjacent to public traffic.  The designated work shall be
completed at 6:00 a.m. on Saturday.  For each and every hour delay beyond 6:00 a.m. on Saturday, for completing
all work defined in Stages 1B, a disincentive deduction of $1,400 per hour from the finish time, will be deducted
from any monies due the Contractor under the contract.  For each and every hour the work is completed before 6:00
a.m. on Saturday, for completing all work defined in Stage 1B, the Contractor will receive an incentive payment of
$1,400 per hour.  No extension of time will be granted for a delay caused by inclement weather.  Partial hours will
be counted as one used by the Contractor for the purpose of calculating incentives and disincentives.  The maximum
total incentive payment will not exceed $42,000.

D. Work on Stage 1C shall be completed before the expiration of the 122 hours beginning  with shifting lane No. 1
traffic through the median as shown on the plans.  For purposes of determining disincentive deductions or incentive
payment, the work shall be completed through Stage 1C, which shall be defined as constructing 10 bridge paving
notches and approach slabs, and treating the bridge decks at the locations shown on the plans with all pavement
delineation completed resetting temporary railing (Type K) adjacent to public traffic.  The designated work shall be
completed at 6:00 a.m. on Saturday.  For each and every hour delay beyond 6:00 a.m. on Saturday, for completing
all work defined in Stages 1C, a disincentive deduction of $1,500 per hour from the finish time, will be deducted
from any monies due the Contractor under the contract.  For each and every hour the work is completed before 6:00
a.m. on Saturday, for completing all work defined in Stage 1C, the Contractor will receive an incentive payment of
$1,500 per hour.  No extension of time will be granted for a delay caused by inclement weather.  Partial hours will
be counted as one used by the Contractor for the purpose of calculating incentives and disincentives.  The maximum
total incentive payment will not exceed $45,000.

E. Liquidated damages shall accrue separately and independently of disincentive deductions.
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Chart No. 5
Ramp Lane Requirements

Location: All the on-ramps and off-ramps in the project limits.

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays C C C C C C C C C C C C C C C C C C C C C C C C

Fridays C C C C C C C C C C C C C C C C C C C C C C C C
Saturdays C C C C C C C C C C C C C C C C C C C C C C C C
Sundays C C C C C C C C C C C C C C C C C C C C C C C C

Legend:
C Ramp closure permitted.

No ramp closure permitted

REMARKS:
1.  Ramp closures are only allowed when the Contractor's operations are actively in progress.  Ramp closures are

not permitted during non-working hours.
2.  Closure of two consecutive entrance or exit ramps in the same direction shall not be permitted.
3.  Continuous complete closure for any ramp shall not exceed 72 hours except northbound on-ramp from

northbound Route 43 which shall not exceed 55 calendar days during Stage 1A construction or listed above in
this section above.

4.  Complete closure of an interchange shall not be allowed.
5.  Public traffic shall be informed at least one week in advance of any ramp closure.
6.  Changeable Message Signs (CMS) shall be used during closure of Route 99 off-ramps.
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ENGINEER'S ESTIMATE
06-350704

Item
No.

Item
Code

Item Description Unit of
Measure

Estimated
Quantity

Unit Price Item Total

1 070012 PROGRESS SCHEDULE (CRITICAL
PATH METHOD)

LS LUMP SUM LUMP SUM

2 070018 TIME-RELATED OVERHEAD LS LUMP SUM LUMP SUM

3 074019 PREPARE STORM WATER
POLLUTION PREVENTION PLAN

LS LUMP SUM LUMP SUM

4 074020 WATER POLLUTION CONTROL LS LUMP SUM LUMP SUM

5 074032 TEMPORARY CONCRETE WASHOUT
FACILITY

EA 12

6
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM LUMP SUM

7
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM LUMP SUM

8
(S)

120116 TYPE II BARRICADE EA 18

9
(S)

120120 TYPE III BARRICADE EA 24

10
(S)

120151 TEMPORARY TRAFFIC STRIPE
(TAPE)

M 14 900

11
(S)

120165 CHANNELIZER (SURFACE
MOUNTED)

EA 1190

12
(S)

128650 PORTABLE CHANGEABLE MESSAGE
SIGN

LS LUMP SUM LUMP SUM

13 129000 TEMPORARY RAILING (TYPE K) M 47 200

14 129100 TEMPORARY CRASH CUSHION
MODULE

EA 610

15 150206 ABANDON CULVERT EA 7

16
(S)

150607 REMOVE FENCE (TYPE WM) M 1580

17 150668 REMOVE FLARED END SECTION EA 6

18
(S)

150710 REMOVE TRAFFIC STRIPE M 102 000

19
(S)

150712 REMOVE PAINTED PAVEMENT
MARKING

M2 24

20
(S)

150722 REMOVE PAVEMENT MARKER EA 16 600
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Item
No.

Item
Code

Item Description Unit of
Measure

Estimated
Quantity

Unit Price Item Total

161
(S)

BLANK

162
(S)

840515 THERMOPLASTIC PAVEMENT
MARKING

M2 370

163
(S)

840560 THERMOPLASTIC TRAFFIC STRIPE
(SPRAYABLE)

M 56 200

164
(S)

840563 200 MM THERMOPLASTIC TRAFFIC
STRIPE

M 2780

165
(S)

840570 100 MM THERMOPLASTIC TRAFFIC
STRIPE (BROKEN 10.98 M - 3.66 M)

M 42 800

166
(S)

840656 PAINT TRAFFIC STRIPE (2-COAT) M 133 000

167
(S)

840660 PAINT PAVEMENT MARKING M2 24

168
(S)

850111 PAVEMENT MARKER
(RETROREFLECTIVE)

EA 13 900

169
(S)

860931 TRAFFIC MONITORING STATION
(LOCATION 1)

LS LUMP SUM LUMP SUM

170
(S)

860932 TRAFFIC MONITORING STATION
(LOCATION 2)

LS LUMP SUM LUMP SUM

171
(S)

860990 CLOSED CIRCUIT TELEVISION
SYSTEM

LS LUMP SUM LUMP SUM

172
(S)

861504 MODIFY LIGHTING AND SIGN
ILLUMINATION

LS LUMP SUM LUMP SUM

173
(S)

034823 MODIFY ROADSIDE WEATHER
INFORMATION SYSTEM

LS LUMP SUM LUMP SUM

174 999990 MOBILIZATION LS LUMP SUM LUMP SUM
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06-350704

TOTAL

TOTAL BID (A):

TOTAL BID (B):
$ 21,700.00 X ____________________

(Cost Per Day) (Enter Working Days Bid)
(Not To Exceed 380 Days)

TOTAL BASIS FOR COMPARISON
OF BIDS: (A + B):
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